CONTRACT CHANGE ORDER NO. 1

AIRPORT: Newport Municipal Airport

LOCATION: Newport, Oregon

PROJECT NAME: Storm Pipe Rehabilitation and Outtall F Erosion and Slope Repair
PROJECT NO: AIP #3-41-0040-027-2020

CONTRACTOR: Michels Corporation

DATE: 7/14/2021

You are requested to perform the following described work upon receipt of an approved copy of this document or as described by the
Engineer.

~ Bid "
Item # Description Unit | Unit Price Quantity Amount
CO1-1 Ballast Rock Ton |$  40.99 1.300] $ 53,287.00 Jf
9 24-Inch CPP Pipe LF [$ 1,892.00 22| § (41,624.00)]
10 Storm Pipe Anchoring System LS $ 67,190.00 -1 $ (67,190.00)|
$ -
This Change Order Total $ (55,527.00)
Previous Change Order(s) Total $ -
[ Original Contract Amount $1,668,787.00
Revised Contract Total S 1,613,260.00

The time provided for substantial completion of the contract is increased by an additional § calendar days over and above the original
contract day count.
ORIGINAL CONTRACT COMPLETION DATE: September 14, 2021

REVISED CONTRACT COMPLETION DATE: September 19, 2021

Authorization: We hereby accept the proposal as set forth in Contract Change Order #1 and hereby authorize the contractor to proceed
accordingly
This document shall become an amendment to the contract and all provisions of the contract will apply.

g =
Recommended by: =N ‘%/ Date: 07/19/2021

) Epfginee
Approved by: W Date: g//} /Z /
Owner
Accepted by: ;‘ }:_,Q\QM Date: | '{Z‘En[ 21\

)

Contractor

Concurred by: N/A Date: N/A
State Aeronautics (if applicable)

Approved by: Date:
Federal Aviation Administration

NOTE: Change Orders and Suppl al Agr ts require FAA approval prior to construction, otherwise no Federal participation can be
granted. State Aeronautics' concurrence is required when state participation is anticipated.
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CONTRACT CHANGE ORDER NO. |

(Continued)
AIRPORT: Newport Municipal Airport
LOCATION: Newport, Oregon
PROJECT NAME: Storm Pipe Rehabilitation and Outfall F Erosion and Slope Repair
PROJECT NO: AIP #3-41-0040-027-2020
CONTRACTOR: Michels Corporation
DATE: 7/1472021

JUSTIFICATION FOR CHANGE

1. Brief description of the praj 1 contract change(s) and location(s).

Bid ltem CO1-1 - Contractor encountered yielding material along the existing access roads unsuitable for hauling and staging of

quip Y to rehabilitate the
isting pipes. C was required to place ballast rock to achieve suitable surface for geopolymer lining equipment

Bid items #9 and #10 will not be required due to site conditions at Outfall F.

2 R (s) for the change(s)

Bid ltem COl-1 - The yielding access road conditions requires stabilization to provide access of heavy equipment necessary to perform the geopolymer lining of the
storm pipes. Aggregate ballast will provide the stabilization charactenstics necessary to meet project requirements.

Bid items #9 and #10 will not be required due to site conditions at Outfall F. Changed site conditions at Ouifall F do not allow slope repair as originally intended

3. Justifications for unit price or tatal cost.

A cost analysis was performed for bid items associated with Change Order #1 consistent with guidance provided in the AIP Handbook. The cost analysis was performed
using techniques described 49 CFR § 18.36(f)

4. The sponsor's share of this cost is available from:

N/A, project is 100% FAA funded. If required, City funds will be used.

5. Ifthis is a supple tal agr involving more than $2,000, is the cost estimate based on the latest wage rate decision?
3 ves
No
Not Applicable
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CONTRACT CHANGE ORDER NO. 1

(Continued)
AIRPORT: Newport Municipal Airport
LOCATION: Newport, Oregon
PROJECT NAME:  Storm Pipe Rehabilitation and Outfall F Erosion and Slope Repair
PROJECT NO: AIP #3-41-0040-027-2020
CONTRACTOR: Michels Corporation
DATE: 7/14/2021
JUSTIFICATION FOR CHANGE

6.  Has consent of surety been obtained?

[ Yes

[:] No

Not Necessary
7. Will this change affect the insurance coverage?

D Yes

No
8. Ifyes, will the policies be extended?

[ Yes

O no
9. Has this Change Order been discussed with FAA officials?

Yes When: June 2021

O o With Whom:  [an Bradshaw, Seattle ADO
Comments:
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AUTHORIZATION FOR
AGREEMENTS, MOUs, OR
OTHER DOCUMENTS OBLIGATING
THE CITY

All contracts, agreements, grant agreements, memoranda of understanding, or any document
obligating the city (with the exception of purchase orders), requires the completion of this
form. The City Manager will sign these documents after all other required information and
signatures are obtained.

Document: Storm Pipe Change order No. 1_ Date: August 9, 2021

Statement of Purpose: Bid item CO1-1: Contractor encountered yielding material along the
existing access roads unsuitable for hauling and staging of equipment necessary to rehabilitate
the existing pipes. Contractor was required to place ballast rock to achieve surface for geopolymer
lining equipment.
Department Head Signature:

y4

jAgs of $55, .00 for AIP 27 grant. Which is 100% funded by FAA.

W Wa N @)
City Attorney Review and Signature: “{>bete=f « W2~ Date: ?l (] / 202

Remarks, if any: _Cost sa

Other Signatures as Requested by the City Attorney:

Name/Position
Date:
Signature
Budget Confirmed: Yes X No i N/A
Certificate of Insurance Attached: Yes o No m] N/A x
City Council Approval Needed: Yes No X Date:

After all the above requested information is complete and signatures obtained, return this form,
along with the original document to the City Manager for signature. No documents should be

executed prior to the City M?gé;ﬁ'zzzval as evidenced by signature of this document.
City Manager Signature: 5 Date: g / / 3 / ?/
Once all signatures and certificates of insurance have been obtained, return this document, along

with the original, fully-executed agreement, MOU, or other document to the City Recorder. A copy
of grant agreement and all project funding documents, must be forwarded to the Finance

Department for tracking and audit purposes.
City Recorder Signature: W Date: 7/ }Sl/ﬁ@[

Date posted on website:

Sign-Off Sheet for Documents Obligating the City - Rev. 1/18






